

Project/Program	Bid Type	Projected FY Release Date	Actual Release Date	Status/Comments
Parenting Education Services	RFP	FY12	4/9/13	Collaborative with SSA; released in FY12, no respondents scored minimum threshold. Reissued in FY13. Status: Completed
Adult Day Rehab Outpatient Svcs	RFP	FY13	N/A	Status: Cancelled due to redesign. See item 14
Adult Residential Care Facilities (Board & Care)	RFP	FY13		Delayed from FY13 to FY14 due to Redesign. Status: To be released 2/12/14
Bed & Housing Exchange Database	RFP	FY13	9/11/13	Collaborative with Procurement Department. RFP released 4/25/13, received no responses. Re-evaluated, revised RFP and re-released. Status: In evaluation process.
Family & Children Adoptive Assistance Wrap Svcs	RFP	FY13	10/19/12	Collaborative with SSA; added to FY13 schedule. Status: Completed
Family & Children Intensive Targeted Wrap Svcs	RFP	FY13	11/30/12	Collaborative with SSA; added to FY13 schedule. Status: Completed
Family & Children Outpatient Svcs - Outpatient Services, School-Linked-Services, and Speciality Services	RFP	FY13		Originally delayed from FY13 to FY14 due to redesign of all Outpatient Services. Status: Delayed to FY15 due to Behavioral Health Integration.
Family & Children Residential Svcs	RFP	FY13		Deferred for one year due to Family & Children Outpatient Svcs redesign. May be part of item 7. Status: Delayed to FY15 due to Behavioral Health Integration.
Intensive Case Management Svcs for Chronically Homeless (North/South)	RFP	FY13	10/3/12	Newly added to FY13 schedule. Status: Completed.

	Project/Program	Bid Type	Projected FY/Release Date	Actual Release Date	Status/Comments
10	Psychiatrist Temporary Placements Svcs	RFP	FY13	2/7/13	Status: Completed.
11	Skilled Nursing Facilities & IMDs	RFP	FY13	3/29/13	Released FY13 but no contract awarded. Reissued in FY14. Status: In contract negotiations
12	Support & Enhancement Svcs	RFP	FY13	2/4/12	New added to FY13 schedule. Collaboration with Probation Department. Status: Completed.
13	AB109 Intensive Case Mgmt related to Housing	RFP	FY14	2/5/14	Newly added to FY14 schedule. Status: Out for bid
14	Adult Day Rehab Outpatient Svcs & New Adult Super Board and Care	RFP	FY14	1/29/14	Newly added to FY14 schedule. Status: Out for bid
15	Faith Based Resource Center	RFP	FY14	9/18/13	Status: Contract with BOS for approval
16	Family & Children Foster Care Outpatient Svcs	RFP	FY14		Deferred for one year to balance workload. Status: Scheduled for release in FY15
17	Family & Children Intensive Outpatient Svcs - Katie A, Therapeutic Behavioral Services, and Intensive Outpatient Services	RFP	FY14		Included into redesign of Outpatient Svcs (item 7) but removed. Status: Scheduled for release 2/28/14.
18	Family & Children Juvenile Justice Outpatient Svcs	RFP	FY14		Status: Being drafted (MHD Aftercare); scheduled for release in FY14
19	Family & Children Young Child (0-5) Outpatient Svcs	RFP	FY14		Deferred for one year to balance workload. Status: Scheduled for release in FY15

	Project/Program	Bid Type	Projected FY Release Date	Actual Release Date	Status/Comments
20	Improvement Advisor & Project Management Consultant	RFP	FY14	11/1/13	Newly added to FY14 scheduled. Status: Contract negotiations
21	Rapid Re-housing for Families with Children	RFP	FY14	10/15/13	Newly added to FY14 scheduled. Status: Contract negotiations
22	Adult & Older Adult Outpatient Svcs	RFP	FY15		Deferred for one year to balance workload. Status: Scheduled for release in FY16
23	MHSA Full Service Partnership Contracts	RFP	FY16		Status: Scheduled for release in FY15
24	Older Adult Transitional Residential Services	RFP	TBD		Newly added to schedule. Status: Release date to be determined.

