MHSA Three-Year Planning Timeline: FY 2018 - 2020



January 2018 – February 2018	March 2018 – April 2018	April 2018	May 2018 – June 2018
○ *January 5, 2018* BHSD will launch new guidelines for SLC membership and open the application process for the 2018 MHSA SLC ○ *January 22, 2018*, close the 2018 MHSA SLC application submissions window ○ *January 30, 2018* announce new MHSA SLC membership ○ *February 5, 2018* New MHSA SLC Orientation ○ *February 13, 2018* MHSA SLC will hold a meeting to launch the County's MHSA three-year planning process ○ MHSA needs assessment presentation (gap analysis) by RDA	○ *March 12, 2018,* review MHSA program outcomes for all MHSA components ○ *March 26, 2018,* review of recommendations addressing the needs of the MHSA gaps analysis relating to program funding and/or program changes ○ Process will be facilitated through the Behavioral Health Board, BHB Committees and MHSA SLC ○ *March - April 2018*, presentations at BHB subcommittees	○ *April 2, 2018* MHSA 3-year draft plan document with proposed recommendations ○ *April 9, 2018* MHSA SLC Commence and complete 30-day public comment review period of the MHSA 3-year draft plan	○ *May 7, 2018* MHSA SLC holds a meeting and requests member consensus of draft plan ○ *May 14, 2018* hold BHB Public hearing on Draft MHSA 3-Year draft plan ○ *June 5, 2018* Request County Board of Supervisors' Adoption of Draft Plan ○ Submit to MHSOAC by *June 30, 2018*