

MHSA 3-Year Plan Overview Timeline



<p>Phase I Orientation</p>	<p>Phase II Determine & Prioritize Needs</p>	<p>Phase III Translate Priorities to Plans</p>	<p>Phase IV Vet Plans & Approve</p>
<p><u>Nov 2013</u></p> <ul style="list-style-type: none"> • November 19 2013, the MHD will hold a MHSA SLC meeting to the launch the County’s MHSA three-year planning process and request for member and stakeholder input on the planning process • Go over the MHSOAC’s MHSA three-year (FY15-17) plan instructions 	<p><u>Dec 2013 to April 2014</u></p> <p>Phase II involves two actions:</p> <ol style="list-style-type: none"> 1.Determine Needs 2.Prioritize Needs <ul style="list-style-type: none"> • Review MHSA programs and outcomes for the five MHSA components; and make recommendations relating to funding and/or program changes • Review process will be facilitated through the MHB, MHB Committees and MHSA SLC group 	<p><u>May 2014 to July 2014</u></p> <ul style="list-style-type: none"> • Incorporate proposed recommendations identified in Phase II into the County’s MHSA 3-year draft plan document. • Review process will be facilitated through the MHB, the MHB Committees and the MHSA SLC group. 	<p><u>July 2014 to Oct 2014</u></p> <ul style="list-style-type: none"> • Commence 30-day public comment review period of the County’s MHSA 3-year draft plan <p>After 30-day period:</p> <ul style="list-style-type: none"> • Hold a MHSA SLC Meeting and request members’ endorsement of draft plan • Hold MHB Public Hearing on Draft MHSA Three-Year draft plan • Request County Board of Supervisors’ Adoption of the County’s Draft Plan

Phase IV - Vet Plans & Approve

Next Steps



July 2014	August 2014	September 2014	October 2014
<ul style="list-style-type: none"> • 30-day public comment period - July 30, 2014 to August 29, 2014. • Post the Draft MHSA 3-Year Plan on the SCCMHD website. www.sccmhd.org/mhsa • Comment form will be available on the website. 	<ul style="list-style-type: none"> • Comment period ends August 29, 2014. 	<ul style="list-style-type: none"> • September 3, 2014 MHSA SLC meeting for final review and endorsement. • September 8, 2014 MHB Public Hearing. 	<ul style="list-style-type: none"> • October 21, 2014 Draft Plan to the Board of Supervisors.